

**SECRET**

TO: Inspection Branch/PD/OL

DATE 3 Jul 1962

REPORT PERIOD: June 1962

CONTRACT # [Redacted]

REPORT # 2  
(If final, so state)

25X1

Contractor [Redacted]

Address [Redacted]

Commodity/Service Light Tables Classification [Redacted]

No. Of Prototypes 12 Contract Completion Date Sixty days from date of contract

The Contract is on schedule: X Yes        No

The Contractor will remain within his allocated funds: X Yes        No

An extension of time will be necessary:        Yes X No

All phases of the technical progress are satisfactory: X Yes        No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: Telephone conversation with [Redacted] design engineer, 14 June, revealed that production was proceeding according to schedule.

25X1

Recommended Action: Ship APOL Film Spool brackets to be fitted to prototype.

Date of last visit to Contractor's Plant: 16 May 1962

Inspected by [Redacted]

Division & E [Redacted]

25X1

Declass Review by NGA.

**SECRET**